
 Defense Environmental Restoration ProgramTable B-1 Status of Installations with FY98 to Completion Cost Estimate Greater Than $1,000,000 and More Than Two Total Sites

Installation/FFID

Additional Progress InformationEstimated    Costs
By Fiscal Year

($000)

Completed Underway Future

Phase
Sites (Actions)

Schedule
Impact in

FY97*

Cost
Incurred

Thru
FY97
($000)

FY97 
Funds

Obligated
($000)

FY98
Execution
Planned
($000)

FY99
Planning
Estimate
($000)

RAB BRAC Year NPL/Proposed NPL

 Virginia

uu   Army - FORT EUSTIS / VA321372032100

Progress Planned for FY98-FY99

Refer to page A-66

Progress in FY97

Investigation

Interim Actions

$11,399 $328 $125 $0Sites with Response Complete 17 REG

FY98-2006** $11,218

2

0

Design

RA-C

RA-O (LTO)

LTM

21 06

7(8) 0(0)

4

4 0

4

4

$529 $22 $0 $0

$1,490 $441 $35REG

FUND

2

4

$26

$26,286 $1,489 $1,551 $2,476

$197 $197 $476 $154

Total $39,946 $2,522 $2,227 $2,659

FY03 $205

FY02 $26

FY01 $460

FY00 $2,409

-Relative Risk 
Category

High

Sites in 
Progress

4

Medium 1

Low 3

Not Evaluated 0

2Not Required

27Total Number of Sites

NPL

0 2 0 $45 $45 $40 $3

uu   Army - FORT LEE / VA321372050200

Complete RI/FS at (FTLE-06).   Begin RD at FTLE-17.  
Complete IRA at FTLE-05.  Conclude expanded RI at 
FTLE-05.

Progress Planned for FY98-FY99

Completed  RI/FS at FTLE-18,24,25,26.  Began RI/FS at 
FTLE-05.  Began RI/FS at FTLE-06.  RI begun at FTLE- 15, 
16, 29, 11.

Progress in FY97

Investigation

Interim Actions

$8,501 $1,164 $60 $57Sites with Response Complete 17 FUND

FY98-2005** $7,477

0

0

Design

RA-C

RA-O (LTO)

LTM

18 013

0(0) 0(0)

1

7 0

0

9

$243 $0 $430 $0

$387 $28 $0

FUND

FUND

FUND

9

12

$0

$1,347 $3 $0 $1,110

$6 $6 $0 $95

Total $10,492 $1,201 $560 $1,262

FY03 $119

FY02 $977

FY01 $1,287

FY00 $116

-Relative Risk 
Category

High

Sites in 
Progress

5

Medium 5

Low 3

Not Evaluated 0

1Not Required

31Total Number of Sites

0 1 5 $8 $0 $70 $0

uu   Army - FORT MYER / VA321022062600

Approval obtained for closure of the SVE system. operate 
vapor extraction through FY97.  Negotiate with VADEQ for 
gw closure based on the gw risk assessment developed.

Progress Planned for FY98-FY99

Soil vapor extraction in operation for sites 01, 04, & 09. 
catalytic oxidation operated. Approval obtained for the SVE 
system. Submited monthly reports. Developed gw risk 
assessment done. Disposed contaminated soil from site 01

Progress in FY97

Investigation

Interim Actions

$40 $0 $25 $0Sites with Response Complete 6 TECH

FY98-2001** $1,819

0

0

Design

RA-C

RA-O (LTO)

LTM

6 01

3(4) 0(0)

3

3 0

1

1

$1,427 $0 $0 $0

$0 $0 $0REG

TECH

1

1

$0

$830 $0 $0 $194

$0 $0 $0 $73

Total $2,736 $100 $50 $267

FY03 $82

FY02 $115

FY01 $168

FY00 $267

-Relative Risk 
Category

High

Sites in 
Progress

0

Medium 1

Low 0

Not Evaluated 0

0Not Required

7Total Number of Sites

1 0 1 $439 $100 $25 $0

uu   Army - FORT PICKETT / VA321402070500

Progress Planned for FY98-FY99

Refer to page A-72

Progress in FY97

Investigation

Interim Actions

$2,804 $1,941 $2,184 $632Sites with Response Complete 3

FY98-2001** $19,393

0

0

Design

RA-C

RA-O (LTO)

LTM

4 061

1(1) 1(1)

0

1 1

0

28

$0 $0 $231 $0

$0 $0 $676

12

$156

$136 $0 $4 $2,055

$0 $0 $52 $91

Total $2,940 $1,941 $2,538 $2,934

FY03 $205

FY02 $325

FY01 $6,415

FY00 $6,410

-Relative Risk 
Category

High

Sites in 
Progress

0

Medium 0

Low 0

Not Evaluated 62

0Not Required

65Total Number of Sites

RAB BRAC 1995

0 0 0 $0 $0 $0 $0

B-1-1*Schedule Impact Reason:  TECH-Technical, CONT-Contracting, PERS-Personnel, REG-Regulatory, FUND-Funding  **The year represented here is the estimated Response Complete year.



 Defense Environmental Restoration ProgramTable B-1 Status of Installations with FY98 to Completion Cost Estimate Greater Than $1,000,000 and More Than Two Total Sites

Installation/FFID

Additional Progress InformationEstimated    Costs
By Fiscal Year

($000)

Completed Underway Future

Phase
Sites (Actions)

Schedule
Impact in

FY97*

Cost
Incurred

Thru
FY97
($000)

FY97 
Funds

Obligated
($000)

FY98
Execution
Planned
($000)

FY99
Planning
Estimate
($000)

RAB BRAC Year NPL/Proposed NPL

 Virginia

uu   Army - FORT STORY / VA321372087500

FINALIZE RI AT 3 SITES.  SUBMIT ANALYTICAL 
RESULTS TO VDEQ.

Progress Planned for FY98-FY99

COMPLETED REMEDIAL INVESTIGATION AT THREE 
SITES.  VDEQ REQUESTED ADDITIONAL RISK 
ASSESSMENTS.  AWAITING COMMENTS FROM 
STATE.  CONDUCTED SAMPLING AT LF 2.

Progress in FY97

Investigation

Interim Actions

$2,913 $0 $20 $0Sites with Response Complete 7 FUND

FY98-2003** $1,854

0

0

Design

RA-C

RA-O (LTO)

LTM

7 04

5(6) 0(0)

2

2 0

1

1

$0 $0 $0 $0

$520 $0 $0FUND

FUND

1

1

$0

$1,841 $0 $0 $0

$37 $37 $0 $83

Total $5,311 $37 $20 $83

FY03 $6

FY02 $6

FY01 $122

FY00 $95

-Relative Risk 
Category

High

Sites in 
Progress

0

Medium 4

Low 0

Not Evaluated 0

0Not Required

11Total Number of Sites

0 0 0 $0 $0 $0 $0

uu   Army - RADFORD AAP / VA321382073000

Begin remedial action for SWMU 54 and SWMU 39.  
Complete study at NEw River Unit to determine if remedial 
action is warranted.  WE MUST DO THIS TO PREVENT 
NPL LISTING WHICH IS UNDERWAY.

Progress Planned for FY98-FY99

Completed IRA at SWMU 43.  Completed IRA at SWMU 
68.  Began SWMU 54 CMS.  Got ESPS contracting in place 
for self-execution.  Conduct groundwater monitoring.

Progress in FY97

Investigation

Interim Actions

$5,126 $148 $806 $0Sites with Response Complete 6 REG

FY98-2028** $72,355

1

0

Design

RA-C

RA-O (LTO)

LTM

10 033

5(5) 0(0)

2

4 0

4

30

$15 $15 $1,863 $3,171

$27 $0 $25

FUND

27

16

$300

$53 $0 $0 $0

$360 $336 $160 $156

Total $5,581 $499 $2,854 $3,627

FY03 $6,165

FY02 $4,932

FY01 $6,082

FY00 $3,365

-Relative Risk 
Category

High

Sites in 
Progress

23

Medium 4

Low 10

Not Evaluated 0

0Not Required

43Total Number of Sites

0 0 2 $0 $0 $0 $0

uu   Army - VINT HILL FARMS STATION / VA321382093100

Progress Planned for FY98-FY99

Refer to page A-196

Progress in FY97

Investigation

Interim Actions

$6,082 $0 $427 $0Sites with Response Complete 7 REG

FY98-2001** $4,446

2

0

Design

RA-C

RA-O (LTO)

LTM

14 024

5(6) 4(4)

7

5 7

0

22

$0 $0 $0 $0

$200 $200 $23

REG

REG

REG

22

2

$0

$2,155 $2,155 $1,495 $1,564

$0 $0 $0 $7

Total $8,437 $2,355 $1,945 $1,571

FY03 $25

FY02 $231

FY01 $230

FY00 $225

-Relative Risk 
Category

High

Sites in 
Progress

4

Medium 10

Low 8

Not Evaluated 9

0Not Required

38Total Number of Sites

RAB BRAC 1993

0 1 0 $0 $0 $0 $0

uu   Army - WOODBRIDGE ARMY RESEARCH LABORATORY / VA321382098100

Progress Planned for FY98-FY99

Refer to page A-206

Progress in FY97

Investigation

Interim Actions

$4,459 $0 $0 $0Sites with Response Complete 25

FY98-1998** $3,757

10

0

Design

RA-C

RA-O (LTO)

LTM

38 011

11(11) 3(3)

3

8 3

0

11

$22 $0 $3 $0

$159 $0 $591

10

$0

$2,784 $200 $1,936 $194

$485 $0 $93 $46

Total $7,909 $200 $2,091 $245

FY03 $51

FY02 $51

FY01 $51

FY00 $51

-Relative Risk 
Category

High

Sites in 
Progress

5

Medium 3

Low 15

Not Evaluated 1

0Not Required

49Total Number of Sites

RAB BRAC 1991

0 0 0 $0 $0 $0 $5

B-1-2*Schedule Impact Reason:  TECH-Technical, CONT-Contracting, PERS-Personnel, REG-Regulatory, FUND-Funding  **The year represented here is the estimated Response Complete year.



 Defense Environmental Restoration ProgramTable B-1 Status of Installations with FY98 to Completion Cost Estimate Greater Than $1,000,000 and More Than Two Total Sites

Installation/FFID

Additional Progress InformationEstimated    Costs
By Fiscal Year

($000)

Completed Underway Future

Phase
Sites (Actions)

Schedule
Impact in

FY97*

Cost
Incurred

Thru
FY97
($000)

FY97 
Funds

Obligated
($000)

FY98
Execution
Planned
($000)

FY99
Planning
Estimate
($000)

RAB BRAC Year NPL/Proposed NPL

 Virginia

uu   Navy - CRANEY ISLAND FISC / VA317002758600

Site 4 pilot test will be implemented.  Further study should 
be done on sites 3 and 8 to determine a need for cleanup.

Progress Planned for FY98-FY99

Cleanup of sites 1&2 are completed.  Site 4 has a pilot test 
under design.  Due to widespread contamination, Site 3 was 
not remediated.

Progress in FY97

Investigation

Interim Actions

$5,893 $81 $0 $0Sites with Response Complete 7

FY98-2007** $4,914

1

0

Design

RA-C

RA-O (LTO)

LTM

17 10

1(1) 2(2)

8

4 4

1

2

$0 $0 $0 $0

$681 $0 $340

7

$0

$10,127 $641 $168 $0

$144 $126 $140 $131

Total $17,144 $907 $604 $536

FY03 $531

FY02 $545

FY01 $551

FY00 $554

-Relative Risk 
Category

High

Sites in 
Progress

5

Medium 2

Low 0

Not Evaluated 1

3Not Required

18Total Number of Sites

0 2 2 $299 $59 $262 $405

uu   Navy - DAHLGREN NAVAL SURFACE WARFARE CENTER / VA317002468500

Progress Planned for FY98-FY99

Refer to page A-35

Progress in FY97

Investigation

Interim Actions

$9,736 $114 $53 $198Sites with Response Complete 32

FY98-2016** $27,050

5

0

Design

RA-C

RA-O (LTO)

LTM

37 722

10(10) 8(8)

3

1 3

0

25

$1,893 $1,210 $190 $230

$966 $521 $68621

7

$93

$6,271 $4,580 $4,476 $2,875

$0 $0 $0 $70

Total $18,866 $6,425 $5,505 $3,466

FY03 $175

FY02 $460

FY01 $102

FY00 $1,091

-Relative Risk 
Category

High

Sites in 
Progress

17

Medium 14

Low 3

Not Evaluated 0

0Not Required

66Total Number of Sites

RAB NPL

0 0 3 $0 $0 $100 $0

uu   Navy - LITTLE CREEK NAB / VA317002248200

Progress Planned for FY98-FY99

Progress in FY97

Investigation

Interim Actions

$2,847 $96 $706 $995Sites with Response Complete 18

FY98-2013** $21,458

3

0

Design

RA-C

RA-O (LTO)

LTM

27 72

5(5) 4(4)

8

9 1

3

10

$232 $0 $0 $0

$459 $204 $07

12

$111

$7,551 $1,165 $112 $0

$371 $137 $118 $47

Total $11,938 $2,002 $1,721 $1,543

FY03 $1,913

FY02 $1,811

FY01 $2,252

FY00 $2,731

-Relative Risk 
Category

High

Sites in 
Progress

12

Medium 3

Low 0

Not Evaluated 0

3Not Required

36Total Number of Sites

RAB

0 3 11 $478 $400 $785 $390

uu   Navy - NORFOLK NAVAL BASE / VA317002741400

Progress Planned for FY98-FY99

Refer to page A-138

Progress in FY97

Investigation

Interim Actions

$13,382 $121 $206 $755Sites with Response Complete 18

FY98-2021** $34,841

0

7

Design

RA-C

RA-O (LTO)

LTM

31 206

10(11) 10(13)

8

11 6

1

12

$1,561 $3 $1,765 $0

$1,804 $48 $16815

22

$49

$49,553 $6,049 $0 $1,876

$224 $224 $28 $146

Total $66,968 $6,673 $2,965 $3,568

FY03 $1,405

FY02 $932

FY01 $1,321

FY00 $1,346

-Relative Risk 
Category

High

Sites in 
Progress

13

Medium 15

Low 5

Not Evaluated 1

5Not Required

57Total Number of Sites

RAB Proposed NPL

3 5 6 $444 $228 $798 $742

B-1-3*Schedule Impact Reason:  TECH-Technical, CONT-Contracting, PERS-Personnel, REG-Regulatory, FUND-Funding  **The year represented here is the estimated Response Complete year.



 Defense Environmental Restoration ProgramTable B-1 Status of Installations with FY98 to Completion Cost Estimate Greater Than $1,000,000 and More Than Two Total Sites

Installation/FFID

Additional Progress InformationEstimated    Costs
By Fiscal Year

($000)

Completed Underway Future

Phase
Sites (Actions)

Schedule
Impact in

FY97*

Cost
Incurred

Thru
FY97
($000)

FY97 
Funds

Obligated
($000)

FY98
Execution
Planned
($000)

FY99
Planning
Estimate
($000)

RAB BRAC Year NPL/Proposed NPL

 Virginia

uu   Navy - NORFOLK NSY / VA317002481300

Complete Ph. II RI/FS/RA for OUs 2 & 3;  complete free 
product recovery at Site 5;  remove contaminated media at 
Site 9;  initiate Ph. II RI for Site 5 soil;  complete NFA ROD 
for OU 4;  fully investigate potential disposal areas as noted 
in EPIC Study.

Progress Planned for FY98-FY99

Completed Phase II RI/FS/RA for OU4;  initiated Phase II 
RI at OUs 1 and 2;  completed the EE/CA for Site 5 Free 
Product Removal;  final Site 5 Design submitted for 
regulatory review;  fully delineated areal extent of wastes at 
OU 3.

Progress in FY97

Investigation

Interim Actions

$4,986 $1,561 $337 $0Sites with Response Complete 18

FY98-2012** $23,540

0

0

Design

RA-C

RA-O (LTO)

LTM

18 08

0(0) 1(1)

0

0 0

0

6

$604 $604 $0 $563

$78 $0 $06

6

$171

$826 $0 $0 $0

$0 $0 $0 $6

Total $6,494 $2,165 $616 $980

FY03 $1,972

FY02 $1,291

FY01 $1,090

FY00 $1,583

-Relative Risk 
Category

High

Sites in 
Progress

6

Medium 2

Low 0

Not Evaluated 0

0Not Required

26Total Number of Sites

RAB

0 0 4 $0 $0 $279 $240

uu   Navy - OCEANA NAS / VA317002460600

Based on pilot results, full scale implementatiion will be 
inititated

Progress Planned for FY98-FY99

Inititated pilot tests for SWMUs 1, 2E (31) and 24.  
Developed long term monitoring plans.

Progress in FY97

Investigation

Interim Actions

$4,049 $0 $140 $0Sites with Response Complete 23

FY98-2009** $8,631

0

0

Design

RA-C

RA-O (LTO)

LTM

36 03

6(6) 8(9)

19

11 2

2

0

$1,480 $268 $0 $0

$298 $9 $00

17

$0

$7,508 $490 $0 $0

$68 $68 $15 $238

Total $14,169 $1,415 $1,068 $1,087

FY03 $938

FY02 $990

FY01 $1,061

FY00 $1,043

-Relative Risk 
Category

High

Sites in 
Progress

7

Medium 3

Low 1

Not Evaluated 0

5Not Required

39Total Number of Sites

RAB

1 5 7 $766 $580 $913 $849

uu   Navy - QUANTICO MC COMBAT DEVELOPMENT COMMAND / VA317302472200

Progress Planned for FY98-FY99

Refer to page A-159

Progress in FY97

Investigation

Interim Actions

$4,454 $1,379 $1,632 $190Sites with Response Complete 6

FY98-2020** $104,100

0

0

Design

RA-C

RA-O (LTO)

LTM

9 856

9(13) 2(2)

4

3 0

0

49

$9,022 $2,534 $0 $0

$98 $0 $3549

7

$100

$18,318 $0 $0 $310

$0 $0 $288 $283

Total $31,892 $3,913 $1,955 $883

FY03 $2,569

FY02 $6,983

FY01 $1,202

FY00 $2,253

-Relative Risk 
Category

High

Sites in 
Progress

16

Medium 67

Low 0

Not Evaluated 10

1Not Required

100Total Number of Sites

NPL

1 1 9 $0 $0 $0 $0

uu   Navy - ST JULIEN'S CREEK ANNEX / VA317002758100

Progress Planned for FY98-FY99

Progress in FY97

Investigation

Interim Actions

$974 $0 $168 $293Sites with Response Complete 0

FY98-2013** $12,808

0

0

Design

RA-C

RA-O (LTO)

LTM

0 84

0(0) 0(0)

0

0 0

0

7

$0 $0 $0 $0

$0 $0 $09

6

$258

$0 $0 $0 $0

$0 $0 $0 $0

Total $974 $0 $168 $551

FY03 $1,512

FY02 $216

FY01 $1,153

FY00 $551

-Relative Risk 
Category

High

Sites in 
Progress

5

Medium 7

Low 0

Not Evaluated 0

0Not Required

12Total Number of Sites

0 0 3 $0 $0 $0 $0

B-1-4*Schedule Impact Reason:  TECH-Technical, CONT-Contracting, PERS-Personnel, REG-Regulatory, FUND-Funding  **The year represented here is the estimated Response Complete year.



 Defense Environmental Restoration ProgramTable B-1 Status of Installations with FY98 to Completion Cost Estimate Greater Than $1,000,000 and More Than Two Total Sites

Installation/FFID

Additional Progress InformationEstimated    Costs
By Fiscal Year

($000)

Completed Underway Future

Phase
Sites (Actions)

Schedule
Impact in

FY97*

Cost
Incurred

Thru
FY97
($000)

FY97 
Funds

Obligated
($000)

FY98
Execution
Planned
($000)

FY99
Planning
Estimate
($000)

RAB BRAC Year NPL/Proposed NPL

 Virginia

uu   Navy - WILLIAMSBURG FISC CHEATHAM ANNEX / VA317002460500

Progress Planned for FY98-FY99

Progress in FY97

Investigation

Interim Actions

$844 $0 $0 $865Sites with Response Complete 9

FY98-2012** $2,617

0

0

Design

RA-C

RA-O (LTO)

LTM

9 03

1(1) 0(0)

0

1 0

0

3

$0 $0 $0 $0

$0 $0 $03

2

$0

$0 $0 $0 $0

$0 $0 $0 $0

Total $844 $0 $0 $865

FY03 $60

FY02 $60

FY01 $400

FY00 $155

-Relative Risk 
Category

High

Sites in 
Progress

0

Medium 2

Low 1

Not Evaluated 0

0Not Required

12Total Number of Sites

0 0 2 $0 $0 $0 $0

uu   Navy - YORKTOWN FISC FUELS DIVISION / VA317002756700

Progress Planned for FY98-FY99

Progress in FY97

Investigation

Interim Actions

$4,258 $59 $0 $0Sites with Response Complete 20

FY98-2012** $16,199

0

0

Design

RA-C

RA-O (LTO)

LTM

21 00

1(1) 1(1)

2

1 0

0

1

$0 $0 $0 $0

$74 $0 $00

1

$0

$3,804 $0 $2,571 $0

$0 $0 $0 $0

Total $8,316 $239 $2,571 $913

FY03 $895

FY02 $894

FY01 $905

FY00 $908

-Relative Risk 
Category

High

Sites in 
Progress

1

Medium 0

Low 0

Not Evaluated 0

0Not Required

21Total Number of Sites

0 0 1 $180 $180 $0 $913

uu   Navy - YORKTOWN NAVAL WEAPONS STATION / VA317002417000

Progress Planned for FY98-FY99

Refer to page A-209

Progress in FY97

Investigation

Interim Actions

$11,088 $1,748 $84 $1,230Sites with Response Complete 14

FY98-2019** $31,171

0

0

Design

RA-C

RA-O (LTO)

LTM

19 029

12(12) 2(2)

6

3 4

1

30

$1,573 $5 $0 $0

$1,353 $203 $028

24

$0

$8,576 $1,355 $1,775 $689

$0 $0 $174 $287

Total $22,590 $3,311 $2,033 $2,206

FY03 $1,339

FY02 $2,542

FY01 $2,331

FY00 $1,828

-Relative Risk 
Category

High

Sites in 
Progress

26

Medium 4

Low 2

Not Evaluated 2

0Not Required

48Total Number of Sites

RAB NPL

2 0 14 $0 $0 $0 $0

uu   Air Force - LANGLEY AIR FORCE BASE / VA357212447700

Progress Planned for FY98-FY99

Refer to page A-106

Progress in FY97

Investigation

Interim Actions

$13,834 $750 $2,570 $0Sites with Response Complete 15 FUND

FY98-2005** $44,337

0

0

Design

RA-C

RA-O (LTO)

LTM

22 023

5(5) 3(3)

8

5 8

2

8

$5,258 $2,840 $0 $0

$11,021 $917 $0TECH

TECH

5

21

$702

$6,497 $1,448 $0 $8,507

$2,999 $0 $462 $1,174

Total $41,712 $6,353 $3,578 $10,856

FY03 $4,328

FY02 $3,054

FY01 $5,890

FY00 $5,346

-Relative Risk 
Category

High

Sites in 
Progress

21

Medium 2

Low 1

Not Evaluated 0

6Not Required

45Total Number of Sites

RAB NPL

0 3 1 $2,103 $398 $546 $473

B-1-5*Schedule Impact Reason:  TECH-Technical, CONT-Contracting, PERS-Personnel, REG-Regulatory, FUND-Funding  **The year represented here is the estimated Response Complete year.



 Defense Environmental Restoration ProgramTable B-1 Status of Installations with FY98 to Completion Cost Estimate Greater Than $1,000,000 and More Than Two Total Sites

Installation/FFID

Additional Progress InformationEstimated    Costs
By Fiscal Year

($000)

Completed Underway Future

Phase
Sites (Actions)

Schedule
Impact in

FY97*

Cost
Incurred

Thru
FY97
($000)

FY97 
Funds

Obligated
($000)

FY98
Execution
Planned
($000)

FY99
Planning
Estimate
($000)

RAB BRAC Year NPL/Proposed NPL

 Virginia

uu   Air Force - RICHMOND IAP BYRD FIELD / VA357282490400

Funding shortfalls are anticipated to continue to delay the 
remedial investigation at four sites.

Progress Planned for FY98-FY99

Funding shortfalls delayed the initiation of a remedial 
investigation on four sites.

Progress in FY97

Investigation

Interim Actions

$1,797 $0 $0 $0Sites with Response Complete 2 FUND

FY98-2007** $2,906

0

0

Design

RA-C

RA-O (LTO)

LTM

2 04

0(0) 0(0)

0

2 0

0

4

$42 $0 $0 $0

$180 $0 $04

4

$0

$630 $0 $0 $0

$0 $0 $0 $0

Total $2,649 $0 $0 $0

FY03 $0

FY02 $0

FY01 $0

FY00 $0

-Relative Risk 
Category

High

Sites in 
Progress

0

Medium 2

Low 2

Not Evaluated 0

0Not Required

6Total Number of Sites

0 0 3 $0 $0 $0 $0

uu   Defense Logistics Agency - DEFENSE SUPPLY CENTER RICHMOND / VA397152075100

Progress Planned for FY98-FY99

Refer to page A-44

Progress in FY97

Investigation

Interim Actions

$12,331 $1,134 $0 $0Sites with Response Complete 20

FY98-2015** $32,593

6

0

Design

RA-C

RA-O (LTO)

LTM

27 05

5(6) 1(2)

6

7 1

2

10

$4,062 $550 $0 $0

$4,478 $1,720 $4505

1

$623

$4,109 $1,417 $4,898 $6,264

$20 $20 $0 $0

Total $25,450 $4,841 $5,423 $7,329

FY03 $3,176

FY02 $2,812

FY01 $3,797

FY00 $2,610

-Relative Risk 
Category

High

Sites in 
Progress

4

Medium 1

Low 4

Not Evaluated 2

1Not Required

32Total Number of Sites

NPL

0 1 3 $450 $0 $75 $442

uu   FUDS - FT LEE / VA39799F776900

Progress Planned for FY98-FY99

Progress in FY97

Investigation

Interim Actions

$11 $0 $0 $0Sites with Response Complete 0

FY98-2039** $22,380

0

0

Design

RA-C

RA-O (LTO)

LTM

2 10

0(0) 0(0)

0

0 1

0

1

$0 $0 $0 $0

$0 $0 $0

FUND

1

1

$0

$242 $242 $65 $0

$0 $0 $0 $0

Total $253 $242 $65 $0

FY03 $0

FY02 $0

FY01 $0

FY00 $0

-Relative Risk 
Category

High

Sites in 
Progress

0

Medium 0

Low 0

Not Evaluated 1

2Not Required

3Total Number of Sites

0 0 0 $0 $0 $0 $0

uu   FUDS - NANSEMOND ORD DEPOT / VA39799F156700

Complete EE/CA study and issue Action Memo.  Complete 
SI and establish erosion control at the Beach Front Area. 
Begin and have preliminary results from HTRW 
investigation at various sites on former depot (burning 
grounds, horseshoe shaped pond, etc).

Progress Planned for FY98-FY99

Field work for EE/CA Study for potential OE contamination 
completed.  Restoration Advisory Board established in 
FY97. SI work begun at the James River Beach Front 
disposal area.

Progress in FY97

Investigation

Interim Actions

$2,170 $660 $922 $0Sites with Response Complete 0 TECH

FY98-2018** $42,749

2

0

Design

RA-C

RA-O (LTO)

LTM

4 30

2(2) 1(1)

0

0 2

0

2

$476 $10 $115 $365

$52 $0 $112

5

$0

$0 $0 $200 $0

$0 $0 $0 $0

Total $2,698 $670 $1,248 $365

FY03 $3,709

FY02 $1,194

FY01 $392

FY00 $1,329

-Relative Risk 
Category

High

Sites in 
Progress

2

Medium 0

Low 0

Not Evaluated 4

1Not Required

7Total Number of Sites

RAB

0 0 0 $0 $0 $0 $0

B-1-6*Schedule Impact Reason:  TECH-Technical, CONT-Contracting, PERS-Personnel, REG-Regulatory, FUND-Funding  **The year represented here is the estimated Response Complete year.


